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Procurement Cycle

3.01.00 Procurement Cycle 222 *| 55* 100CT02 A | 19AUGO03 42d 33 Procurement Cycle

3.01.01 Davis Bacon Determination 7 0|100CTO02 A [180CT02 A 100

3.01.02 ES&H Hazard Screening 1 0/01NOV02 A |0INOVO02 A 100

3.01.03 Security Checklist 1 0/01NOV02 A |0INOVO02 A 100

3.01.04 Prepare Purchase Requisition 4 0| 12NOVO02 A | 25MARO3 A 100|e Requisition

3.01.05 Bid Room & CBD Announcements Released 1 0|26MAY03 A [28MAY03 A 100 Bid Room & CBD Announcements Released

3.01.06 Develop Bid List 4 0| 24MAY03 A | 28MAY03 A 100 Develop Bid List

3.01.07 Complete Solicitation Documents 5 0|14MAYO03 A | 19MAY03 A 100 Complete Solicitation Documents

3.01.08 RFP Internal Approvals 3 0| 22MAY03 A |27MAY03 A 100 RFP Internal Approvals

3.01.09 Issuance of Solicitation 1 0|28MAY03 A [29MAY03 A 100 Issuance of Solicitation

3.01.10 Prebid Conference 1 1{03JUNO3 03JUNO3 -11d 0 Prebid Conference

3.01.11 Bid Clarification 12 12|04JUNO3 19JUNO3 -11d 0 [ Bid Clarification

3.01.12 Bid Due Date 0 0 19JUNO3 -11d 0 ¢ Bid Due Date

3.01.13 Evaluation of Bids 15 15/20JUNO3 A |10JULO3 -11d 42 Evaluation of Bids

3.01.14 Complete Documents for Award 5 5/11JUL03 17JULO3 -11d 0 Complete Documents for Award

3.01.15 Review of Contract for Award 5 5/18JUL03 24JUL03 -11d 0 Review of Contract for Award

3.01.16 Notice of Award 0 0/25JUL03 -11d 0 ¢ Notice of Award

3.01.17 Pre-Construction Meeting 1 1/25JUL03 | 25JULO3 42d 0 I Pre-Construction Meeting

3.01.18 GET Training and Badging 1 1/25JUL03  |25JULO3 58d 0 I GET Training and Badging

3.01.19 Submittal of AHA, Safety Plan, Bonds, 5 5/28JULO3  |01AUGO3 42d 0 [ Submittal of AHA, Safety Plan, Bonds, Insurance

3.01.20 Approval of AHA and Safety Plan 10 10| 04AUGO03 15AUGO03 42d 0 = Approval of AHA and Safety Plan

3.01.21 Notice to Proceed 0 0 15AUGO03 42d 0 ¢ Notice to Proceed

3.01.22 Start Construction 0 0[19AUGO03 42d 0 4 Start Construction

Cooling Tower 1837

3.02.00 Cooling Tower 1837 Improvements 63* 63* 15AUG03 |11NOV03 210d 0 €ooling Tower 1837 Improvements

3.02.01 Deliver Pump PS-1 20| 20|25JUL03  |21AUGO03 -1d 0 Deliver Pump PS-1

3.02.02 Deliver Davit Crane 15 15|25JULO3 14AUGO03 4d 0 [ Deliver Davit Crane

3.02.03 Fabrication Reinforcing Steel 10| 10|25JUL03  |07AUGO03 ad 0 [ Fabrication Reinforcing Steel

3.02.04 Fabrication Structural Steel Framing 30| 30[25JUL03  |04SEP03 -11d 0 —— Fabrication Structural Steel Framing

3.02.05 Drain Cooling Tower 1837 2 2|05SEP03 | 08SEP03 -11d 0 Drain Cooling Tower 1837

3.02.06 Start Demo at Cooling Tower 1837 0 0|09SEP03 -11d 0 ¢ Start Demo at Cooling Tower 1837

3.02.07 Demo Concrete @ Cooling Tower 1837 6 6|09SEPO3 | 16SEP03 -11d 0 Demo Concrete @ Cooling Tower 1837

3.02.08 Demo Piping @ Cooling Tower 1837 1 1|09SEPO3 | 09SEP03 -6d 0 Demo Piping @ Cooling Tower 1837

3.02.09 Install Concert Forming 3 3|17SEP0O3 | 19SEP03 -11d 0 Install Concert Forming

3.02.10 Install Reinforcing Steel & Embeds 4 4|22SEP03 | 25SEP03 -11d 0 Install Reinforcing Steel & Embeds

3.02.11 Place Concrete 1 1|26SEPO3 26SEP03 -11d 0 I Place Concrete

3.02.12 Form & Place Housekeeping Pad PS-1 2 2|26SEP03  |29SEP03 -11d 0 M Form & Place Housekeeping Pad PS-1

3.02.13 Strip Concert Forming 1 1/030CT03 |030CTO03 -11d 0 Strip Concert Forming

3.02.14 Repair Cooling Tower 1837 Basin 12 12/060CT03 |210CT03 0 0 Repair Cooling Tower 1837 Basin

3.02.15 Install Handrails 2 2|220CT03 230CT03 1d 0 Il Install Handrails

3.02.16 Set Pump PS-1 1 1/060CT03 |060CTO03 1d 0 0 Set Pump PS-1

3.02.17 Rough-in Mechanical: Pump PS-1 8 8/070CTO03 160CTO03 1d 0 I Rough-in Mechanical: Pump PS-1

3.02.18 Rough-in Electrical: PS-1 4 4|19AUGO03 22AUG03 43d 0 E Rough-in Electrical: PS-1

3.02.19 Rough-in Electrical: Davit Crane 4 4|20AUG03 |25AUGO03 42d 0 9 Rough-in Electrical: Davit Crane

3.02.20 Install Structural Steel Framing 20| 20/060CT03 |310CTO03 -11d 0 [ nstall Structural Steel Framing

3.02.21 Rough-in Electrical: Panelboard LP-8 1 1|19AUG03 | 19AUGO3 42d 0 I Rough-in Electrical: Panelboard LP-8

3.02.22 Install Steel Grating 3 3/03NOV03 |05NOV03 | -11d 0 Install Steel Grating

3.02.23 Install Davit Crane Hatch 2 2| 05SEPO3 08SEPO3 34d 0 [ Install Davit Crane Hatch

3.02.24 Set Davit Crane 3 3| 15AUGO03 19AUGO03 46d 0 I Set Davit Crane

3.02.25 Utility outages: 3-1498 MCC-A 1 1/210CT03 |210CT03 2d 0 I Utility outages: 3-1498 MCC-A

3.02.26 Utility outage: 3-1498 PP-1 0 0| 26AUGO03 25AUG03 42d 0 Utility outage: 3-1498 PP-1

3.02.27 Pressure Test Piping @ PS-1 1 1/170CT03 |170CT03 1d 0 I Pressure Test Piping @ PS-1

3.02.28 Trim-out Mechanical @ Pump PS-1 1 1/200CT03 200CT03 1d 0 I Trim-out Mechanical @ Pump PS-1

3.02.29 Trim-out Electrical for Pump PS-1 1 1/220CT03 |220CT03 2d 0 I Trim-out Electrical for Pump PS-1

3.02.30 Trim-out Electrical for Davit Crane 1 1|26AUG03 | 26AUGO03 42d 0 I Trim-out Electrical for Davit Crane

3.02.31 Load Test Davit Crane 1 1|27AUGO03 27AUGO03 42d 0 I Load Test Davit Crane

3.02.32 Field Test Motor: PS-1 1 1/070CTO03 070CTO03 9d 0 I Field Test Motor: PS-1

3.02.33 Cooling Tower 1837 Cleanliness Inspection 1 1/06NOV0O3 | 06NOV03 -11d 0 Cooling Tower 1837 Cleanliness Inspection

3.02.34 Start-up PS-1 0 0/230CT03 220CT03 2d 0 Start-up PS-1

3.02.35 Flood Test Cooling Tower 1837 Basin 2 2/07NOV03 | 10NOVO03 -11d 0 Flood Test Cooling Tower 1837 Basin

3.02.36 Punchlist LDCC Cooling Tower Improvement 1 1/11INOV03 |11NOV03 -11d 0 Punchlist LDCC Cooling Tower Improvement Phase

3.02.37 Complete Cooling Tower 1837 Improvements 0 0 11NOV03 -11d 0 ¢ Complete Cooling Tower 1837 Improvements

LDCC Mechenical Rm #189

3.04.00 LDCC Piping Reconfigure 53* 53* 12NOV03 |[23JAN0O4 157d 0 tDCC Piping Reconfigure

3.04.01 Deliver Pump PCW-6 40 40|25JUL03 18SEP03 39d 0 \ | Deliver Pump PCW-6

3.04.02 Deliver Air Separator 20| 20|25JUL03  |21AUGO03 60d 0 [— Deliver Air Separator

3.04.03 Deliver Expansion Tank TX-1 20| 20|25JUL03  |21AUGO03 91d 0 [ Deliver Expansion Tank TX-1

3.04.04 Deliver Air Vent 20 20|25JUL03 21AUGO03 268d 0 [ Deliver Air Vent

3.04.05 Deliver Adjustable Speed Drive: PCW-6 60 60|25JUL03 160CTO03 21d 0 \ | Deliver Adjustable Speed Drive: PCW-6

3.04.06 Rough-in Controls to Mechanical Room 4 4|12NOV0O3  |[17NOV03 -3d 0 Rough-in Controls to Mechanical Room #130Q

3.04.07 Fab Pipe Supports/Eq Stands/Struc Framing 35| 35|25JUL03 11SEPO3 45d 0 ‘ | Fab Pipe Supports/Eq Stands/Struc Framing

3.04.08 Fabrication Pipe Spools 10| 10/25JULO3  |07AUGO3 72d 0 [ Fabrication Pipe Spools

3.04.09 Utility Outage: 3-1498 MCC-A (PCW-6 Demo) 1 1/12NOV03  |12NOV03 -11d 0 Utility Outage: 3-1498 MCC-A (PCW-6 Demo)

3.04.10 Remove Chilled Water Pumps PCW-6 1 1{13NOV03 13NOVO03 -11d 0 Remove Chilled Water Pumps PCW-6

3.04.11 Remove Expansion Tanks TX-1 1 1/14NOV03 |[14NOVO03 -11d 0 Remove Expansion Tanks TX-1

3.04.12 Demo TW Piping: Bldg 1489-189 3 3/17NOV03 | 19NOV03 -11d 0 Demo TW Piping: Bldg 1489-189

3.04.13 Tower Water Piping Cleanliness Inspection 1 1/20NOV03 | 20NOV03 -11d 0 1 Tower Water Piping Cleanliness Inspection

3.04.14 Chemically Clean Tower Water Piping 5 5/21INOV03 | 27NOV03 -11d 0 Chemically Clean Tower Water Piping

3.04.15 Set Expansion Tank: Bldg 1489-189 2 2|28NOV03 |01DECO03 21d 0 [E Set Expansion Tank: Bldg 1489-189

3.04.16 Rough-in Electrical: PCW-6 2 2|28NOV03 |01DECO03 -11d 0 Rough-in Electrical: PCW-6

3.04.17 Set Pump PCW-6 1 1/28NOV03 | 28NOV03 -11d 0 1 Set Pump PCW-6

3.04.18 Set Air Separator: Bldg 1489-189 2 2|28NOV03 |01DECO3 -10d 0 Set Air Separator: Bldg 1489-189

3.04.19 Utility outages: 3-1498 MCC-A (PCW-6 New) 1 1/02DEC03  |02DEC03 -11d 0 I Utility outages: 3-1498 MCC-A (PCW-6 New)

3.04.20 Field Test Motor: PCW-6 1 1|01DECO03 01DECO03 -11d 0 Field Test Motor: PCW-6

3.04.21 Trim-out Electrical for Pump PCW-6 2 2|03DECO03 04DECO03 20d 0 B Trim-out Electrical for Pump PCW-6

3.04.22 Hot Tap CWS Piping in Bldg 1498-189R 1 1/28NOV03 | 28NOV03 -9d 0 Hot Tap CWS Piping in Bldg 1498-189R

3.04.23 Install CW Piping: Bldg 1489-189 29| 29|03DEC03 |12JANO4 -11d 0 Install CW Piping: Bldg 1489-189

3.04.24 Pressure Tests Piping @ PCW-6 2 2|13JANO4 14JANO4 -11d 0 Pressure Tests Piping @ PCW-6

3.04.25 Trim-out Chilled Water Piping 2 2|15JANO4 | 16JANO4 -11d 0 Trim-out Chilled Water Piping

3.04.26 Repair Ceiling Bldg 1489-189 5 5|/19JAN0O4 23JANO4 157d 0 [ Repair Ceiling Bldg 1489-189

3.04.27 Complete LDCC Plant Reconfigure 0 0 23JANO4 157d 0 & Complete LDCC Plant Reconfigure

3.04.28 Start-up PCW-6 1 1/19JANO4 | 19JANO4 -11d 0 I Start-up PCW-6

Remove Chillers CWR-173

3.05.00 Remove Chiller CWR-173 22 *| 22 * 20JANO4 18FEB0O4 139d 0 —Remove Chiller CWR-173

3.05.01 Deliver Pump Rebuild Kit: PCW-173, & 20| 20|25JUL03  |21AUGO03 96d 0 [ Deliver Pump Rebuild Kit: PCW-173, & PCW-174

3.05.02 Deliver Adj Speed Drives: PCW-173, & 60 60|25JULO3 160CTO03 56d 0 \ | Deliver Adj Speed Drives: PCW-173, & PCW-174

3.05.03 Deliver Motors: PCW-173, & PCW-174 60 60|25JULO3 160CTO03 56d 0 \ | Deliver Motors: PCW-173, & PCW-174

3.05.04 Shut Down Chiller CWR-173/Pumps 1 1|{20JANO4 20JANO4 -11d 0 Shut Down Chiller CWR-173/Pumps PCW-173 & 174

3.05.05 Utility Outage: 132 SUS-H (CWR-173) 1 1{23JANO4 23JANO4 -11d 0 I Utility Outage: 132 SUS-H (CWR-173)

3.05.06 Utility Outage: 132 MCC-1 (PCW-173 & 174 1 1{23JANO4 23JANO4 -2d 0 Utility Outage: 132 MCC-1 (PCW-173 & 174 Demo)

3.05.07 Drain CW Piping @ CWR-173 1 1{21JANO4 21JANO4 -11d 0 Drain CW Piping @ CWR-173

3.05.08 Recover Refrigerant from CWR-173 1 1/22JAN04 22JANO4 -11d 0 Recover Refrigerant from CWR-173

3.05.09 Remove Chiller CWR-173 & Assoc Mech/Elec 5 5|26JANO4 30JANO4 -11d 0 Remove Chiller CWR-173 & Assoc Mech/Elec

3.05.10 Remove Pump Motors PCW-173, PCW-174 1 1{26JAN0O4 26JAN0O4 -2d 0 Remove Pump Motors PCW-173, PCW-174

3.05.11 Install CW Piping @ Removed CWR-173 8 8| 02FEB0O4 11FEBO4 -11d 0 Install CW Piping @ Removed CWR-173

3.05.12 Pressure Tests Piping @ CWR-173 1 1|12FEB0O4 12FEBO4 -11d 0 Pressure Tests Piping @ CWR-173

3.05.13 Set Motors for PCW-173, & PCW-174 2 2| 28JAN0O4 29JAN0O4 -2d 0 Set Motors for PCW-173, & PCW-174

3.05.14 Rough-in Electrical: PCW-173, PCW-174 4 4| 02FEB04 O5FEB04 -6d 0 Rough-in Electrical: PCW-173, PCW-174

3.05.15 Field Test Motors: PCW-173 and PCW-174 1 1|{30JANO4 30JANO4 -2d 0 Field Test Motors: PCW-173 and PCW-174

3.05.16 Install Controls for PCW-173, & PCW-174 4 4| 02FEB04 O5FEB04 148d 0 E Install Controls for PCW-173, & PCW-174

3.05.17 Utility Outage: 3-132 MCC-1 (PCW-173 &174 1 1|13FEBO4 13FEBO4 -11d 0 Utility Outage: 3-132 MCC-1 (PCW-173 &174 New)

3.05.18 Trim-out Electrical for Pumps PCW-173, 2 2|16FEB0O4 17FEBO4 -11d 0 Trim-out Electrical for Pumps PCW-173, PCW-174

3.05.19 Start-up PCW-173 and PCW-174 1 1|18FEBO4 18FEB0O4 -11d 0 Start-up PCW-173 and PCW-174

3.05.20 Complete Removal of CWR-173/PCW-173 & 0 0 18FEBO4 -11d 0 & Complete Removal of CWR-173/PCW-173 & 174

3.05.21 Remove Pump Motors PCW-175, PCW-176 1 1|{27JANO4 27JANO4 -2d 0 Remove Pump Motors PCW-175, PCW-176

Remove Chillers CWR-101

3.06.00 Remove Chillers CWR-101 11*| 11* 19FEBO0O4 04MARO04 15d 0 —Remove Chillers CWR-101

3.06.01 Shut Down HAV-13 and Associated Fan Coil 1 1|19FEB0O4 19FEBO4 15d 0 1 Shut Down HAV-13 and Associated Fan Coil Units

3.06.02 Drain CW Piping @ CWR-101 1 1| 20FEB0O4 20FEB0O4 15d 0 1 Drain CW Piping @ CWR-101

3.06.03 Utility Outage: 132 MCC-G (CWR-101 & 1 1|23FEB0O4 23FEBO0O4 15d 0 1 Utility Outage: 132 MCC-G (CWR-101 & PCW-101)

3.06.04 Remove Chillers CWR-101 & Assoc 5 5| 24FEB0O4 01MARO04 15d 0 I Remove Chillers CWR-101 & Assoc Mech/Elec

3.06.05 Remove Expansion Tank TX-7 1 1|25FEB0O4 25FEB0O4 20d 0 I Remove Expansion Tank TX-7

3.06.06 Remove Chilled Water Pump PCW-101 1 1|24FEB0O4 24FEBO4 19d 0 I Remove Chilled Water Pump PCW-101

3.06.07 Cap CW Piping @ Removed CWR-101 2 2|02MARO4 |03MARO04 15d 0 I Cap CW Piping @ Removed CWR-101

3.06.08 Pressure Test Piping @ CWR-101 1 1/04MAR04 |04MARO4 15d 0 1 Pressure Test Piping @ CWR-101

3.06.09 Complete Removal of CWR-101/PCW-101 0 0|05MAR04 |04MARO04 15d 0 Complete Removal of CWR-101/PCW-101

Recover Refrigerant CWR-161 & CWR-175

3.07.00 Remove Chillers CWR-175 & 161 24 *| 24 * 19FEB04 23MAR04 115d 0 —Remove Chillers CWR-175 & 161

3.07.01 Deliver Pump Rebuild Kit: PCW-175 & 20| 20|25JUL03  |21AUGO03 | 118d 0 [ Deliver Pump Rebuild Kit: PCW-175 & PCW-176

3.07.02 Deliver Adj Speed Drives: PCW-175 & 60 60|25JULO3 160CTO03 78d 0 \ | Deliver Adj Speed Drives: PCW-175 & PCW-176

3.07.03 Deliver Motors: PCW-175 & PCW-176 60 60|25JULO3 160CTO03 78d 0 \ | Deliver Motors: PCW-175 & PCW-176

3.07.06 Shutdown Chillers CWR-175 & 161/PCW-161 1 1|19FEBO0O4 19FEBO0O4 -11d 0 Shutdown Chillers CWR-175 & 161/PCW-161 & 162

3.07.07 Utility Outage: 132 MCC-1 (PCW-175 & 176 1 1| 24FEBO4 24FEB0O4 0 0 Utility Outage: 132 MCC-1 (PCW-175 & 176 Demo)

3.07.08 Remove Pump Motors PCW-175, PCW-176 1 1| 25FEB0O4 25FEB0O4 0 0 Remove Pump Motors PCW-175, PCW-176

3.07.09 Utility Outage: 3-132 SUS-H (CWR-175) 1 1| 24FEBO4 24FEB0O4 -11d 0 Utility Outage: 3-132 SUS-H (CWR-175)

3.07.10 Remove Chiller CWR-175 & Assoc Mech/Elec 8 8| 25FEB0O4 05MARO04 -11d 0 Remove Chiller CWR-175 & Assoc Mech/Elec

3.07.11 Install CW Piping @ Removed CWR-175 6 6/08MAR04 |15MARO04 -11d 0 Install CW Piping @ Removed CWR-175

3.07.12 Utility Outage: 3-132 SUS-C (CWR-161) 1 1| 24FEBO4 24FEB0O4 -9d 0 Utility Outage: 3-132 SUS-C (CWR-161)

3.07.13 Remove Chiller CWR-161 & Assoc Mech/Elec 8 8| 25FEB0O4 05MARO04 -9d 0 Remove Chiller CWR-161 & Assoc Mech/Elec

3.07.14 Remove Expansion Tank TX-375 1 1|24FEB0O4 24FEBO4 3d 0 I Remove Expansion Tank TX-375

3.07.15 Utility Outage: 3-132 MCC-E (PCW-161 & 1 1| 24FEBO4 24FEB0O4 135d 0 I Utility Outage: 3-132 MCC-E (PCW-161 & 162)

3.07.16 Remove Chilled Water Pumps PCW-161, 2 2|08MAR04 |09MARO4 -9d 0 Remove Chilled Water Pumps PCW-161, PCW-162

3.07.17 Cap CW Piping @ Removed CWR-161 2 2/10MAR04 |11MARO4 -9d 0 Cap CW Piping @ Removed CWR-161

3.07.18 Rebuild PCW-175, & PCW-176 2 2| 26FEBO4 27FEBO4 0 0 Rebuild PCW-175, & PCW-176

3.07.19 Pressure Test Piping @ CWR-161, 4 4/16MARO4 | 19MARO04 -11d 0 Pressure Test Piping @ CWR-161, CWR-175

3.07.20 Set Motors for PCW-175, & PCW-176 1 1{01MARO4 |01MARO4 0 0 Set Motors for PCW-175, & PCW-176

3.07.21 Rough-in Electrical: PCW-175, PCW-176 4 4|08MAR04 |11MARO04 -7d 0 Rough-in Electrical: PCW-175, PCW-176

3.07.22 Install Controls for PCW-175, & PCW-176 4 4|08MAR04 |11MARO04 -7d 0 Install Controls for PCW-175, & PCW-176

3.07.23 Field Test Motors: PCW-175 & PCW-176 1 1|{02MARO4 | 02MARO04 0 0 Field Test Motors: PCW-175 & PCW-176

3.07.24 Utility Outage: 132 MCC-F (PCW-175 & 176 1 1{12MARO4 |12MARO0O4 -7d 0 Utility Outage: 132 MCC-F (PCW-175 & 176 New)

3.07.25 Trim-out Electrical for Pumps PCW-175, 1 1/15MAR04 |15MARO04 -7d 0 1 Trim-out Electrical for Pumps PCW-175, PCW-176

3.07.26 Start-up PCW-175 & PCW-176 2 2|22MAR04 | 23MAR04 -11d 0 Start-up PCW-175 & PCW-176

3.07.27 Complete Removal of CWR-175 & 0 0 23MAR04 -11d 0 & Complete Removal of CWR-175 & 161/PCW-161 & 162

3.07.28 Drain CW Piping @ CWR-175 & CWR-161 2 2| 20FEB0O4 23FEBO0O4 -9d 0 Drain CW Piping @ CWR-175 & CWR-161

3.07.29 Recover Refrigerant CWR-161 & CWR-175 2 2| 20FEB0O4 23FEBO4 -11d 0 Recover Refrigerant CWR-161 & CWR-175

Remove Cooling Tower 285 From Service

3.08.00 Remove Cooling Tower 285 From Service 5*  5* 24MAR04 |30MARO0O4 110d 0 —Remove Cooling Tower 285 From Service

3.08.01 Drain Cooling Tower 285 1 1/24MAR04 | 24MARO4 110d 0 1 Drain Cooling Tower 285

3.08.02 Cap Tower 285 Blowdown Piping 1 1/25MAR04 |25MARO04 113d 0 1 Cap Tower 285 Blowdown Piping

3.08.03 Demo & Reconfigure Piping: Corridor #270 4 4|25MAR04 |30MARO0O4 110d 0 = Demo & Reconfigure Piping: Corridor #270

3.08.04 Cover Elec. Equipment in Mechanical Room 1 1/24MAR04 | 24MARO4 2d 0 1 Cover Elec. Equipment in Mechanical Room #160R

3.08.05 Demo & Cap TW Piping: Bldg 132-160R & 4 4|25MAR04 | 30MARO04 2d 0 I Demo & Cap TW Piping: Bldg 132-160R & 170R

Site Wide

3.09.00 Submittal Review & Contractor Procurement 60 *| 60 * 25JUL03 160CTO03 228d 0 Submittal Review & Contractor Procurement

3.09.01 Insulate Piping 20 20| 24MAR04 | 20APR04 -11d 0 Insulate Piping

3.09.02 Lable Piping/Electrical 4 4|19APR0O4 22APR0O4 -11d 0 H Lable Piping/Electrical

3.09.03 Patch & Paint @ Mechanical Room #170R 3 3|31MAR04 |02APR0O4 3d 0 E Patch & Paint @ Mechanical Room #170R

3.09.04 Patch & Paint @ Mechanical Room #160R 4 4|31MAR04 |05APRO04 2d 0 = Patch & Paint @ Mechanical Room #160R

3.09.05 Demo Chiller & Pump Housekeeping Pads 5 5|24MARO4 |30MARO04 6d 0 I Demo Chiller & Pump Housekeeping Pads

3.09.06 Final TAB 12 12| 24MAR04 | 08APR04 -1d 0 Final TAB

3.09.07 Finial Punchlist Corrections and Notifications 10 10| 23APR04 06MAY04 -11d 0 Finial Punchlist Corrections and Notifications

3.09.08 Verifications by LANL 1 1/07MAY04 |07MAY04 -10d 0 I Verifications by LANL

3.09.09 Additional item as appropriate 2 2/07MAY04 | 10MAY04 -11d 0 H Additional item as appropriate

3.09.10 Provide System Training for LANL Operators 1 1/09APR04 |09APR0O4 102d 0 1 Provide System Training for LANL Operators

3.09.11 Completion of Construction 0 0|11MAY04 |10MAY04 -11d 0 Completion of Construction

3.09.12 Install & Program New PMC 10| 10|16SEP03 |29SEP03 241d 0 [ |nstall & Program New PMC

3.09.20 Insulate/Path & Paint 34* 34* 24MAR04 |10MAY04 81d 0 nsulate/Path & Paint

1.00.01 Request Project Authorization 75 0|23SEP02 A |170CT02 A 100

1.00.04 A/E T-Il Design 120 0|20MARO2 A | 13SEP02 A 100

5.00.00 Contract Close Out 92* 92* 11MAY04 |15SEPO0O4 -11d 0 €ontract Close Out

5.00.03 Contract Close Out 92 92|11MAY04 | 15SEP0O4 -11d 0 Contract Close Out

5.00.04 Project Complete 0 0 15SEPO4 -11d 0 @ Project Complete
Start date 01NOV02 I Early bar
Finish date 15SEP04 Progress bar
Data date 31MAY03 LANL Critical bar
Run date 03JUNO3 CCF/LDCC Cooling Plant Mod Project Summary bar
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